

ByelawsIndia Requirements Implementation Status

Mapped to the 47-section functional and technical specification | 21 August 2026

No.	Requirement	Status	Reason / dependency
1	Project overview and multi-society platform	Implemented	Multi-society, multi-wing Next.js and PostgreSQL foundation is live with tenant isolation.
2	User roles	Partial	Core platform, society, staff, authority and member roles exist; vendor portal roles and fully configurable authorities are incomplete.
3	Society/client registration	Partial	Basic registration and mandatory first administrator are implemented; committee, logo, signatory, document and template configuration remain.
4	Wing/branch management	Partial	Wings, units and scoped access exist; complete wing-specific workflows across every module are not finished.
5	Authentication and RBAC	Partial	Login, activation, deactivation, sessions, password change/reset, roles and scope checks exist; MFA and full denial regression remain.
6	Member registration	Partial	Core member and statutory fields are supported; joint/associate members, identity documents and complete application lifecycle remain.
7	Member document checklist	Partial	Application/document foundations exist; configurable checklist, blank-form, signed upload and replacement workflow remain.
8	Document management system	Partial	Repository and protected data model exist; full upload, preview, versioning, expiry and access-history workflow remain.
9	Three-level approval workflow	Waiting	Roles and statuses exist, but the complete three-authority decision workflow and configurable engine are not implemented.
10	Application tracking	Partial	Application records and statuses exist; complete timeline, member tracking and status notifications remain.
11	Society service requests	Waiting	Dedicated service-request types, approval history and generated service letters are not implemented.
12	Society letter and form generation	Partial	Form I and Form J Excel generation is live; remaining letters, PDF/DOCX output, signatures and template administration remain.
13	Form I and Form J management	Partial	Manual member data, Excel export and immutable history are implemented; Excel import, PDF generation and direct printing remain.
14	Nomination management	Partial	A single nominee and nomination date are captured for Form I; multiple nominees, shares, uploads, approval and history remain.
15	Associate membership management	Waiting	Dedicated applications, documents, fees, approval workflow and associate register are not implemented.
16	Vendor management	Partial	Central vendor directory and basic registration exist; full profile, category, bank, licence and lifecycle management remain.
17	Vendor document management	Waiting	Dedicated vendor-document upload, verification, expiry and reminder workflow is not implemented.
18	Vendor portal	Waiting	Separate vendor authentication, dashboard, RFQs, quotations, contracts and communications are not implemented.
19	Contract/AMC management	Partial	Contract schema and listings exist; complete create/edit, approval, documents, SLA and status lifecycle remain.
20	Contract renewal management	Partial	Expiry dates and presentation exist; configurable reminder engine and escalation are not implemented.
21	Contract renewal intimation	Waiting	Recipient rules, generated intimation, delivery and notification history depend on the notification engine.
22	Renewal quotation	Waiting	Vendor portal, renewal request, quotation submission and approval workflow are dependencies.
23	RFQ/quotation management	Partial	RFQ data model and screens exist; complete creation-to-submission workflow and attachments remain.
24	Vendor selection for RFQ	Partial	Vendor directory filtering exists; RFQ-linked multi-vendor selection and experience/preference scoring remain.
25	Email quotation invitation	Waiting	Requires production email delivery, templates, vendor portal links and delivery tracking.

No.	Requirement	Status	Reason / dependency
26	Vendor quotation submission	Waiting	Requires the vendor portal, draft quotations, document uploads and submission controls.
27	Quotation comparison	Waiting	Requires submitted quotation data, evaluation controls and comparison-report generation.
28	Vendor selection and approval	Waiting	Depends on quotation evaluation and the configurable multi-level approval engine.
29	Work order management	Partial	Work-order records and screens exist; generation from selection, approvals, documents and contract linkage remain.
30	Vendor performance management	Waiting	Rating criteria, history, UI and RFQ-selection integration are not implemented.
31	Notification and email management	Partial	Authentication recovery emails are supported; centralized templates, portal notifications, reminders, delivery logs, SMS and WhatsApp remain.
32	Dashboards	Partial	Platform and society dashboards show live metrics; authority and vendor dashboards and complete operational metrics remain.
33	Search and filtering	Partial	Several directories have local search/filters; global cross-module search is not implemented.
34	Reports and MIS	Waiting	Report catalogue is visible but generation buttons are disabled; PDF, Excel, CSV and print outputs remain.
35	Audit trail	Partial	Authentication, finance, access, society and statutory exports are logged; full mutation coverage and actor-name resolution remain.
36	Security requirements	Partial	HTTPS, RBAC, RLS, CSP, token security and audit foundations exist; MFA, malware scanning, backup restore, DR and complete security tests remain.
37	Recommended database structure	Partial	Core identity, tenant, member, application, vendor, contract, RFQ, finance and audit tables exist; several workflow entities remain.
38	Recommended application architecture	Partial	Next.js, TypeScript, PostgreSQL, private server access and Vercel deployment exist; verified staging, backups, monitoring and email operations remain.
39	End-to-end member workflow	Waiting	Registration exists, but checklist, three-level approval, notifications and complete document/form lifecycle are dependencies.
40	End-to-end vendor procurement workflow	Waiting	Vendor portal, quotation submission/comparison, approvals, selection and renewal are dependencies.
41	Contract renewal workflow	Waiting	Reminder engine, vendor renewal quotation and approval automation are not implemented.
42	Master data management	Waiting	Configurable types, statuses, reasons, approval levels and template administration are not implemented.
43	Email template management	Waiting	Requires a template editor, dynamic-field validation, delivery provider and email logs.
44	Mobile and responsive requirements	Partial	Responsive shells and mobile navigation are live; all tables, uploads and unfinished vendor/RFQ flows need device regression.
45	Future enhancements	Waiting	Items are roadmap scope; complaint tracking and manual finance exist, but gateway, accounting, voting, facilities and other integrations remain.
46	Final module structure	Partial	Administration, member, finance, maintenance and foundation procurement modules exist; several complete workflows remain.
47	Overall system flow	Partial	Society registration, scoped access, member register and basic operational modules work; complete approval, procurement, renewal and notification flows remain.