

# ByelawsIndia Requirements Implementation Status

Mapped to the 47-section functional and technical specification | 21 August 2026

Implemented: **38** Partial: **8** Waiting: **1**

| No. | Requirement                                 | Status      | Reason / dependency                                                                                                                       |
|-----|---------------------------------------------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Project overview and multi-society platform | Implemented | Multi-society, multi-wing portal with isolated member and procurement operations is live.                                                 |
| 2   | User roles                                  | Implemented | Platform, society, staff, two authority stages, Society Admin final approval, Treasurer, member and vendor roles are permission-scoped.   |
| 3   | Society/client registration                 | Implemented | Atomic society registration captures configuration and requires an active first Society Admin.                                            |
| 4   | Wing/branch management                      | Partial     | Wings, units, users, members, documents and dashboards are scoped; vendor/contract/RFQ wing parity remains.                               |
| 5   | Authentication and RBAC                     | Implemented | Login, sessions, activation, password change/reset, scoped RBAC, login history and denial tests are operational; MFA is optional.         |
| 6   | Member registration                         | Implemented | Detailed member, identity mask/hash, ownership, share and joint-member registration is atomic and audited.                                |
| 7   | Member document checklist                   | Implemented | Configurable checklist, blank-form download, signed upload, verification, rejection and replacement are live.                             |
| 8   | Document management system                  | Implemented | Private upload/download, preview, versions, replacement, classification, expiry, verification and access history are live.                |
| 9   | Three-level approval workflow               | Implemented | Authority 1, Authority 2 and same-society Society Admin decisions are atomic, distinct and fully audited.                                 |
| 10  | Application tracking                        | Implemented | Status timeline, checklist progress, correction/resubmission, approval history and notifications are live.                                |
| 11  | Society service requests                    | Implemented | Configurable request types, status controls, Society Admin approval, history and generated documents are live.                            |
| 12  | Society letter and form generation          | Implemented | Versioned templates, dynamic fields, numbering, letterhead/signatory inputs and PDF, Word-compatible and print outputs are live.          |
| 13  | Form I and Form J management                | Implemented | Manual data, atomic Excel import, Excel/PDF/print export and immutable historical snapshots are live.                                     |
| 14  | Nomination management                       | Partial     | Multiple nominees, percentage validation, approval and records are live; signed-form upload and replacement history remain.               |
| 15  | Associate membership management             | Partial     | Application, consent, fee, Society Admin approval and register creation are live; signed/supporting document upload remains.              |
| 16  | Vendor management                           | Partial     | Registration, categories, service areas, branch availability, status and preferred flags are live; structured bank/licence fields remain. |

| No. | Requirement                       | Status      | Reason / dependency                                                                                                                   |
|-----|-----------------------------------|-------------|---------------------------------------------------------------------------------------------------------------------------------------|
| 17  | Vendor document management        | Implemented | Private upload, version replacement, verification/rejection, expiry and reminder processing are live.                                 |
| 18  | Vendor portal                     | Implemented | Vendor-scoped login, dashboard, documents, RFQs, quotations, contracts, renewals and notifications are live.                          |
| 19  | Contract/AMC management           | Partial     | Registration, tracking, vendor/RFQ links, value, dates and renewal are live; full SLA/penalty/document detail remains.                |
| 20  | Contract renewal management       | Implemented | Configurable reminders, expiry detection, escalation records and idempotent daily automation are live.                                |
| 21  | Contract renewal intimation       | Implemented | Society, authority and vendor recipients receive recorded portal/email intimations with contract context.                             |
| 22  | Renewal quotation                 | Implemented | Society initiation, vendor quotation, Society Admin decision and contract renewal are operational.                                    |
| 23  | RFQ/quotation management          | Implemented | RFQ numbering, requirement details, deadlines, publishing, invitations and quotation lifecycle are operational.                       |
| 24  | Vendor selection for RFQ          | Implemented | Multi-select search/filter covers category, location/wing/service area, status, experience, contracts and preference.                 |
| 25  | Email quotation invitation        | Implemented | Invitations queue email/portal delivery with recipients, timestamps, status, response and retry history.                              |
| 26  | Vendor quotation submission       | Partial     | Vendor acceptance and itemized commercial submission are live; server-persisted draft editing and quotation-file upload remain.       |
| 27  | Quotation comparison              | Implemented | Price comparison, technical/commercial/experience scoring, remarks and recommendation are live.                                       |
| 28  | Vendor selection and approval     | Implemented | Recommendation follows two procurement authorities and final same-society Society Admin approval.                                     |
| 29  | Work order management             | Implemented | Final vendor approval atomically generates a numbered, RFQ/vendor-linked work order visible to society and vendor.                    |
| 30  | Vendor performance management     | Implemented | Multi-criteria ratings, comments and rating history feed vendor-selection experience filters.                                         |
| 31  | Notification and email management | Implemented | Central portal/email queue, templates, retries, provider webhook, reminders and delivery history are live; SMS/WhatsApp are optional. |
| 32  | Dashboards                        | Implemented | Platform, Society Admin, authority work queues and vendor operational dashboards use live database data.                              |

| No. | Requirement                            | Status      | Reason / dependency                                                                                                                                              |
|-----|----------------------------------------|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 33  | Search and filtering                   | Implemented | Society-scoped global search covers members, flats, applications, vendors, contracts, RFQs, documents and requests.                                              |
| 34  | Reports and MIS                        | Partial     | Core finance, member, application, document, vendor, contract, procurement and audit outputs work in PDF/Excel/CSV/print; long-tail catalogue expansion remains. |
| 35  | Audit trail                            | Implemented | Critical identity, access, member, document, approval, finance, procurement, renewal, export and notification events are immutable and queryable.                |
| 36  | Security requirements                  | Partial     | HTTPS, hashing, RBAC/RLS, private files, validation, isolation and regression tests are live; malware scanning and client-owned DR rehearsal remain.             |
| 37  | Recommended database structure         | Implemented | Required identity, workflow, document, member, vendor, procurement, notification, finance and audit entities are deployed.                                       |
| 38  | Recommended application architecture   | Implemented | Next.js/TypeScript, PostgreSQL, private storage, Resend, Vercel preview/production CI and provider logging are deployed.                                         |
| 39  | End-to-end member workflow             | Implemented | Application through checklist, signed documents, three-stage decision, member creation, generation, notification and audit is operational.                       |
| 40  | End-to-end vendor procurement workflow | Implemented | RFQ through portal quotation, evaluation, staged selection, work order, performance and renewal is operational.                                                  |
| 41  | Contract renewal workflow              | Implemented | Expiry monitoring, reminders, vendor quote, Society Admin decision and renewed/not-renewed outcomes are operational.                                             |
| 42  | Master data management                 | Implemented | Society-scoped administrator CRUD supports configurable categories, types, statuses, reasons and periods.                                                        |
| 43  | Email template management              | Implemented | Versioned template CRUD, activation and validated dynamic-field rendering feed the notification system.                                                          |
| 44  | Mobile and responsive requirements     | Implemented | Responsive navigation, forms, upload controls, vendor portal and RFQ actions support desktop through mobile layouts.                                             |
| 45  | Future enhancements                    | Waiting     | Gateway, accounting, voting, facilities, OCR/e-signature and native-mobile integrations remain roadmap scope.                                                    |
| 46  | Final module structure                 | Implemented | Administration, member, service, approval, document, vendor, procurement, contract, communication, report and security modules are present.                      |
| 47  | Overall system flow                    | Implemented | Platform setup, society member flow, procurement flow, contract renewal and vendor self-service operate end to end.                                              |